V2SOLUTIONS

Inspiring Change

Monthly Business Review
LendingTree (LT)

31-March-2026



LT–V2 Joint Delivery Snapshot

Key Highlights Across Workstreams

Objective: Showcase collaborative delivery efforts between LT and V2 teams across major projects

- **Project Focus Areas**:
  - WordPress Modernization (WPM)
  - SEO & Conversion Enhancements
  - CanopyNext Platform Expansion
  - Core Platform Optimizations (Offers, FLEX, Phoenix)

- **Cadence & Alignment**
  - **Weekly Workstream Standups**
    Progress sync, blockers discussion, and sprint planning by project leads
  - **Bi-Weekly Governance Reviews**
    Led by LT Managers and V2 Leads to assess delivery health, velocity, and quality
  - **Monthly Leadership Touchpoints**
    Cross-functional alignment with business/product stakeholders for strategic priorities

LT–V2 Joint Delivery Snapshot | Key Highlights Across Workstreams

Project	LT Manager	V2 Team	What We Delivered / Are Solving	
			Completed	In-progress
WordPress Modernization (WPM)	Robert Ploeger	Dayanand	• WordPress Modernization • Legal Page - Accessibility Statement Page (WPM-1470): Implemented AudioEye accessibility statement on… • Disable Article Schema on "/auto/" Vertical Only for Wordlift Integration (WPM-1575): Disabled article schema…	• [NGINX] New Page — Ready to Deploy ASAP (WPM-1695, WPM-1696, WPM-1698) • Visual TOC (VTOC) max tiles validation is off-by-one (allows 9 when max=8) and “>4 items” logic uses wrong…
Consumer Experience Team (CET)	Robert Ploeger	Harpreet	• (no team report submitted this month)	• (none reported this month)
SEOD	Robert Ploeger	Himanshu	• Typography & UI Enhancements • Focus: Improving visual consistency, readability, and UI polish • Standardized blog H1 to XL (40px) for consistent headline hierarchy	• VP - Home insurance calculator (SEOD-1922)
Consumer Web	Robert Ploeger	Amul	• Financial API: • Add Backfill Support to RatesSyncJob for Missing Historical Data • Add Manual Sync API Endpoints for RealTimeRates	• Carpentry : • Fix semantic HTML in leadboxes: Replace header element with div when use-headline-font is enabled • Tracking | Carpentry event updates

LT–V2 Joint Delivery Snapshot | Key Highlights Across Workstreams

Project	LT Manager	V2 Team	What We Delivered / Are Solving	
			Completed	In-progress
Phoenix	Douglas Brown	Kunal Badgujar	• (no team report submitted this month)	• (none reported this month)
SLE	Sushanth Kancharla	• Puspendu Bhushan	• Created new table to allow custom components render in columns • Created new contact tab and implemented adding new contacts and showing contacts in grid	• (none reported this month)
FLEX	David Wilson	Saurabh Chowdhury	• FLEX-792: Redesign the SMB Offers page to show Real offers, instead of static data.	• Flex-739: Home Portfolio Leads: Implement Home Portfolio Leads with Offer Rate table. • Flex-784: Funnels - Cross Sell Variations • FLEX-584: Verify User's Phone number using a Third Party API for BL and HE


Suggestions | Recommendations | Next Steps

Actions Items

#	Description	Action Owner	Status
1	Setup monthly review meeting with other LT stakeholders	Kapil / Kanhai	In Progress
2	Discuss and plan for future road map for next quarter	Kapil / Kanhai	In Progress
3	AI adoption data matrix	Kanhai	In Progress
4	QA automation project demo	Kanhai	In Progress

Suggestions / Recommendations

- **Showcase of QA Automation implementation**
- **AI in SDLC – Experiences and Success Factors**



Project Details

Key Contributions Beyond Ticket Goals

Helping tester to test all kinds of scenarios for the tickets and other application validation support.
Deployment support.


Key Contributions Beyond Ticket Goals


Doing dev review for other UI tickets
Helping team members whenever needed in slack to identify any issues in Canopy

Key Achievements

FLEX-784: Funnels Cross Sell variations.
Flex-584: Identity Verification in BL & HE is very close to completion.

Project Metrics - Consumer Web






Key Achievements and Project Roadmap


- Helping tester to test all kinds of scenarios for the tickets and other application validation support.
- Deployment support.


Risks / Constraints/ Update

- Delivery quality remains strong with minimal rework; however, quality trends will continue to be monitored to sustain current performance levels.

Project Metrics - Consumer Experience Team (CET)








Key Achievements and Project Roadmap


- Development and enhancement efforts are continuing for the Credit Cards initiative under the following epics: CET-110 (LT Homepage Fast Follow) and CET-195 (LT Homepage Phase 2).
- The last two sprints were completed with minimal carryover (3 story points) and no ticket reopenings, reflecting strong delivery quality, effective sprint planning, and execution.
- The carryover was due to a dependency on stakeholder validation, as the reporter (Stacey) was unavailable during the sprint due to planned vacation.
- After providing support for CET for one sprint , Harpreet have transitioned back to the WPM board
- No significant team, process, or operational impediments impacted sprint delivery during the reporting period.


Risks / Constraints/ Update

- Timely stakeholder feedback is important to avoid delivery delays.
- The move of resources back to WPM may slightly impact CET capacity and will be monitored in future sprints.

Project Metrics - WordPress Modernization (WPM)








Key Achievements and Project Roadmap


- Continued development and enhancement efforts for the Credit Cards initiative, supporting ongoing product improvements and roadmap objectives.
- The last two sprints were completed with zero ticket reopenings and no carryover, demonstrating strong delivery quality and effective sprint execution.
- No team-side blockers or operational impediments were reported.


Risks / Constraints/ Update

- Harpreet has transitioned back to the WPM team while continuing to provide support for selected CET initiatives.
- Resource capacity is currently shared across WPM and CET workstreams; delivery commitments will be monitored to ensure priorities remain aligned.

Project Metrics - SEOD








Key Achievements and Project Roadmap


- VP discovery and enhancement activities are progressing as planned.
- Delivery throughput remained healthy across the reporting period, reflecting consistent execution and sprint predictability.
- The last two sprints were completed with zero carryover and no ticket reopenings, demonstrating improved delivery quality and planning effectiveness.
- No significant operational, process, or team-related blockers impacted delivery.

Risks / Constraints / Updates

- A temporary reduction in throughput was observed during the latest sprint due to Himanshu's planned leave from 21–29 May 2026.

Project Metrics - Phoenix






Key Achievements and Project Roadmap


- Continued delivery of the PHX – HIGH IMPACT initiative, with a focus on platform performance improvements, enhanced test coverage, and implementation of optimization recommendations.
- Throughput remained stable with a positive upward trend over the reporting period. A single ticket (3 story points) was reopened, resulting in minimal impact to overall delivery.
- No significant team-owned blockers or operational impediments impacted delivery during the reporting period.

Risks / Constraints / Updates

- No active delivery risks or operational constraints have been identified at this time.
- The recent increase in rework volume will be monitored to ensure it remains driven by enhancement and review activities rather than implementation defects.

Project Metrics - SLE






Key Achievements and Project Roadmap


- Doing dev review for other UI tickets
- Helping team members whenever needed in slack to identify any issues in Canopy


Risks / Constraints / Updates

- The SLE board has transitioned from a sprint-based model to Kanban
- Dependency related work may continue to impact ticket status changes and reopen metrics

Project Metrics - FLEX







Key Achievements and Project Roadmap

- FLEX-784: Funnels Cross Sell variations.
- Flex-584: Identity Verification in BL & HE is very close to completion.

Risks / Constraints / Updates

- QA bandwidth remains a constraint, with a current ratio of 6 developers to 2 QA engineers.
- Dependencies on external teams for API availability, code reviews, and testing support may impact delivery timelines and sprint predictability.

Thank You

V2SOLUTIONS
Inspiring Change

Silicon Valley | Los Angeles | Chicago | New York | Mumbai